SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:22PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 753 Const Calendar Day: 254 Date: 13-Feb-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld , work on the
erection tower , & work on miscellaneous activities . They started at 7:00 AM.

Eric, Chris , & Ma had to work on the Electro Slag Weld repairs between 9 & 13 meters on the top 2.5
meters .

Eric had to work on joint Q . Face A . He had to clean grind , heat , & weld .
Chris had to work on joint G . Face B . Chris had to clean, grind , heat , & weld .
Ma had to work with both crews & he had to work with the QA & QC . He had to clean & grind .

Fritz & Tony had to work with the welders . They had to inspect , MT , & UT the welds Check Fritz
report for the welders detailed activities .

William , Robert , Andrew , & Jessie were on the site . They had to MT , UT , & Map the repair locations

Erection tower crews did not have the tower crane today . Anthony , Augie , Casey , Jonathon , &
Robert had to work on miscellaneous activities on the tower . Crews had to hook the South side span
catwalk frame to the brackets on the saddle . They started at 7:30 AM. Crews were done at 10:00 AM.

After that , crews had to work on the grating on the top diaphragm . Nick flew the grating for the East &
West sides of the platform to the site at 10:40 . Crews had to align the holes on the brackets , install , &
snug the bolts . They started at 11:00 AM. The center grating was not installed . The electricians were
working in the area .

In addition to that , crews had to adjust , & bolt the ladders . They were done at 1:00 PM.

Carlos had to work on the facade doors . He had to remove the rubber seals & clean the doors . He
started at the facade at 79 at 7:15 AM. He was done at 1:30 PM.

After that , he had to mobilize his tools , equipments , & reroute the power line to work on the facade
doors at 65 meters . He started at 2:00 PM. He was done at 5:00 PM.

Richard , James , & Mathew had to work on the landing platform at 53 meters for the 3rd day . Crews
had to drill few holes on the legs & brackets , install , & snug the bolts , set in place the bracket assemblies
, tack weld , level , heat , & weld . They started at 7:30 AM. They were done at 2:45 PM.
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In the afternoon , Richard & Huang started to weld at 2:50 PM. Fred was on the site to check with the
welders . Crews were done at 5:00 PM.

In addition to that , crews had to work on the South chimney 's drainage plate . Crews had to place the
0.2 X 0.25 meter plate & drill 2 holes . Richard could not drill the holes . The Mag-drill did not fit under the
saddle . ABF engineer decided to fabricate new longer plate .

Huang had to weld 2 lugs on the South side catwalk frame . He had to clean , grind , heat , & weld . He
started at 11;00 AM. He was done at 2:00 PM.
After that , he joined Richard on the landing platform at 53 meters to the end of the shift .

James left at 3:10 PM. All tower crews had to wrap up their tools & equipments. They left at 5:10 PM.

Certified Coating crews came to the site at 9:00 AM. Crews had to work on B skin plates on the North &
West tower shafts ( Locations where the Elevator brackets were removed ) , & on the outer corner closure
brackets on the top bottom of the facade boxes .

Armando , Francisco , & Rafael had to use the basket to grind , clean, & apply primer coat . They
started on the shaft skin & brackets at 139 meters going down to 117 meters . Crews were done at 4:30
PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

04-0120F4 Bid Item: 053 T-LO5-WNW.053 Tower Lift 05 Weld Tower NW
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR HUA QIANG HUANG 4.00 2.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP MAN MA 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00 10.00 D
Welder JNM CHRIS BRUCE 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATHEW MULLINS 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES WILKERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D

04-0120F4 Bid Iltem: 078 T-LO4-ENW.078 Tower Lift 04 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter JNM FRANCISCO SERRANO 7.00 2.00 0.00 9.00 D
Piledriver JNM ARMANDO ABERTA 7.00 2.00 0.00 9.00 D
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